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THIS AGREEMENT is made on 21 December 2021 

RECITALS 

A. TasNetworks and the Contractor entered into Contract CW2239603 on 22 March 2021 for Project

Marinus – Strategic Advisory Services (Marinus Link).

B. The parties have agreed to vary the terms of the Contract in accordance with the terms set out in this

agreement.

THE PARTIES AGREE: 

1. INTERPRETATION

In this agreement unless the contrary intention appears: 

(a) “Contract” means the agreement between TasNetworks and the Contractor, Contract CW2239603 dated

22 March 2021.

(b) Unless otherwise defined, a term which has a defined meaning in the Contract will have the same

meaning when used in this agreement unless the contrary intention appears.

(c) The rules of interpretation set out in the Contract as amended by this agreement are incorporated with

necessary modifications to this agreement.

(d) “Effective Date” means on and from the “date of execution”.

2. AMENDMENTS TO CONTRACT

(a) Cost Changes

Item Detail Description Total (exc. GST) 

1. Variation # 01 Contract Reimbursable Expenses & In-house 

Labour Support  

 

Initial Contract Value  

Variations Approved to Date  

Value this Variation  

Revised Contract Value $1,075,000 

(b) Other than the amendments detailed in this clause 2, all other terms and conditions of the Contract

remain unchanged.

3. CONFIRMATION AND ACKNOWLEDGEMENT

(a) Each party is bound by the Contract as amended by this agreement.

(b) Each party acknowledges that this agreement is issued in accordance with the Contract.






